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Richland Operations Qffice
P.O. Box 550
Richland, Washington 99352
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95-PCA-397

Mr. Michael A, Wilson, Manager
Nuclear Waste Program

State of Washington

Department of Ecology

P.0. Box 47600

Olympia, Washington 98504

Dear Mr. Wilson:

HANFORD SITE COMMENTS ON THE MODIFICATION PACKAGE ISSUED FOR PUBLIC COMMENT ON
JUNE 8, 1995, FOR THE HANFORD FACILITY RESOURCE CONSERVATION AND RECOVERY ACT
(RCRA} PERMIT, DANGEROUS WASTE PORTION

The U.S. Department of Energy, Richland Operations Office (RL), Westinghouse
Hanford Company (WHC), Bechtel Hanford, Inc. (BHI), and Pacific Northwest
Laboratory (PNL) Jjointly are submitting the "Hanford Site Comments on the “ﬁ
Modification Package Issued for Public Comment on June 8, 1995, for the Lk
Hanford Facility RCRA Permit, Dangerous Waste Portion” (here1nafter termed the A
Comment Document). This Comment Document was prepared in response to a State

of Washington, Depariment of Ecology (Ecoiogy), request for comments

initiating on June 8, 1995, and ending on July 24, 1995.

The proposed modification will incorporate three Closure Plans (105-DR Large
Sodium Fire Facility, 304 Concretion Facility, and the Hanford Patrol Academy
Demolition Sites) into the Hanford Facility RCRA Permit and add a Permit
Modification Schedule through the year 2000. Adoption of the proposed
modification generally is supported; however, there are a few specific areas
that merit further consideration by Ecology. The Comment Document addresses
those areas that could be enhanced by additional clarification or explanation.
It is also noted that discussions are needed to identify the appropriate
process for administrating the RCRA corrective action units that are not
~included in the Permit Modification Schedule. 1In addition, ongoing compliance
with the modification schedule as incorporated could be impacted by subsequent
approved budget and funding levels,

Incorporation of these comments into the modification, as finally adopted,
will enhance efforts to meet our collective objective of ensuring the most
expeditious, efficient, and comprehensive reclamation of the Hanford Facility.
We request incorporation of these comments in the spirit of continuing open
communication with, and responsiveness to, your organization.
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If you have any questions regarding the contents of this letter or the
enclosure, please contact Mr. C. E. Clark of RL on (509) 376-9333,

Ms. S. M. Price of WHC on (509) 376-1653, Ms. L. A. Mihalik of BHI, or
Mr. H. T. Tilden II of PNL on (509) 376-0499.

Sincerely,

e T

James E. Rasmussen, Director
EAP:HMR Environmental Assurance, Permits,
and Policy Division
DOE Richland Operations Office

William T. Dixon, DBirector

Environmental Services
Westinghouse Hanford Company
Thomas E.

Manager o ojects

Bechtel Hanford, Inc.

14;( Z;;ieth C. Brog, Director

Environment, Safety, and Health
Pacific Northwest Laboratory

Enclosure

cc w/encl:

Administrative Record cc w/o encl:
EDMC, H6-08 B. Austin, WHC
Clarke, Ecology Badden, BHI
Duncan, EPA . Dixon, WHC
Emison, EPA Lundstrom, Ecology
Gearheard, EPA Mihalik, BHI
Jaraysi, Ecology . Stohr, Ecology
. Jim, YIN

Powaukee, NPT

Price, WHC

Sherwood, EPA

. Smith, EPA

. Witczak, Ecology

Wilkinson, CTUIR
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HANFORD SITE COMMENTS ON THE MODIFICATION PACKAGE ISSUED FOR
PUBLIC COMMENT ON JUNE 8, 1995, FOR THE
HANFORD FACILITY RCRA PERMIT, DANGEROUS WASTE PORTION
(HANFORD SITE COMMENT DOCUMENT)

Page 1 of 2

Conditions: V.9.B.a., V.10.B.a., and V.11.B.a.
Requested Action:  Delete and replace with the following text:

Only if closure activities have not begun and will not be conducted in accordance
with the Plan, including these Conditions to the Plan, a written notification shall be
submitted to the Department within 30 days after the Plan is approved.

Justification: Closure activities have already begun.
Condition: V.9.B.g.

Requested Action: Delete.

Justification:

This condition, which applies to the Hanford Patrol Academy Demolition Site, refers to a
risk analysis report prepared at the direction of the Ecology unit manager. However, the
subject of the report was a napalm canister that (1) may or may not be within the
boundaries of the unit, and (2) was related to non-Resource Conservation and Recovery
Act (RCRA) activities. These situations are well documented in the closure plan.
Because this risk analysis report does not relate to the closure of this unit, the condition
is not applicable to this permit. In addition, the subject report was prepared after all
sampling had been completed at the treatment unit, and no further disturbance of the site
is anticipated due to RCRA activities.

Condition: V.10.B.d.
Requested Action: Change V.10.B.d. to V.10.B.f.
Justification: V.10.B.d. already exists.
Condition: V.10.B.d.
Requested Action: Change 180 days to 240 days
Justification:
Due to the complexity and the extent of sodium carbonate cleanup and removal from the

105-DR Large Sodium Fire Facility, an additional 60 days is needed to complete closure
activities.



95 hﬁ%&aﬁ%ﬁm COMMENT DOCUMENT Page 2 of 2

Condition: 1.A.3., Permit Modification Schedule, Attachment 27, through the
year 2000.

Requested Action: Move the 1325-N Liquid Waste Disposal and 1301-N Liquid Waste
Disposal closure plan permit modifications from the 1998
Modification D to the 1999 Medification E.

Justification:

The proposed schedule misplaces the timing for two units: (1) 1325-N Liquid Waste
Disposal and (2) 1301-N Liquid Waste Disposal.

Submittal of the Closure Plan/Corrective Measures Study (CP/CMS) for these units has
been scheduled for March of 1997 in accordance with the Hanford Federal Facility
Agreement and Consent Order (Milestone M-15-12B). Regulatory review, comment,
incorporation, and approval of the CP/CMS would need to be completed in just 7 months
in erder to initiate advance agency review of Modification D in October 1997. This
would be an extremely aggressive schedule considering that previous closure plan
regulatory review/approval cycles have exceeded 30 months and planning for all other
closure plans included in this schedule are based on at least a one year review/approval
process. Therefore, it is requested that these units be placed into the Modification E
draft schedule. A corrected schedule is attached.



‘ ERMIT MODIFICATION SCHEDULE
95!3 M,:) Attachment 27

. Year and Mod. l TSD/Unit * " Status and Remarks |

1995 Moed. A

218-E-8 Borrow Pit Demolition Site

200 Area Ash Pit Demolition Site

216-B-3 Expansion Ponds
2101 M Pond

C
C
C
C
C

In Rev.1,Compieted, approved,
In Rev.1,Completed, approved.
In Rev.1,Completed, approved.
In Rev.1,Completed, approved.
In Rev.1 ,Completed, approved.

1995 Mod. A’

Hanford Patrol Academy Demolition

e
X
5

fapie Sodium Fire Facility

Rt

304 Councretion Facility

]

Proposed for Rev.2

Proposed for Rev.2
Proposed for Rev.2

1996 Mod. B

PUREX Tunnels 1 & 2

300 Area Process Trenches
3718-F Alkali Metal Storage
4843 Alkali Metal Storage

1997 Mod. C

303-K Storage Factlity

300 Waste Acid Treatment &
Storage

32548Tdols Waste Treatment

R

200 Area Liquid Waste Compiex
216-U-12 Crib

Low Level Burial Grounds

O QO O O w0 O

o

1998 Med. D

100 D Ponds

1395 AL iensid-Waste_Dispossl

1301-N-Liauid-W. i I
1324-N Surface Impoundment

1324-NA Percolation Pond
Hanford Central Waste Complex

Waste Receiving & Processing (1)

oW 00 O Q QO|lw O W
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27
Continued
Year and TSD/Unit * Status and. Remarks
Mod.
1999 Mod. E  222-S Laboratories B
DoublefShell TankiSystem-Farms N
Transuranic Storage and Assay
Facility (TRUSAF)
i iguid Wa '““-%%;i%\zm@
2000 Mod. F  216-B-3 Main Pond C
216-B-63 Trench C
W
Legend: * Type of Permit
B Part B Application
C Closure/Postclosure Plan
AC Administrative Closures
Note:

1. All TSD Units not shown in this table will be scheduled through a Class *1 Permit Modification

(requiring prior approval) to Attachment 27.

2. All Permit Modifications listed in this table will be conducted in accordance with the applicable
requirements in WAC 173-303-830.

3. New TSD Part B Applications, if submitted, will be added to this table through a Class '1 Permit
Modification (requiring prior approval).
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